

PROJECT PROGRESS REPORT

Prepared by: Kavya Mishra
Department: Operations
Reporting Period: Q1 2026

EXECUTIVE SUMMARY

This document provides a structured overview of activities, outcomes, risks, and recommended actions.

KEY METRICS

Metric	Previous	Current	Change
Completion Rate	72%	90%	+6%
Requests Processed	152	177	+25
Issues Resolved	44	83	+9
Satisfaction	3.8/5	4.2/5	+0.4

FINDINGS

The review identified measurable progress in routine activities. Some areas require additional monitoring, clearer documentation, and continued follow-up.

RECOMMENDATIONS

Prioritize high-impact tasks, maintain consistent records, review performance indicators regularly, and assign ownership for outstanding actions.

CONCLUSION

The findings provide a basis for the next review cycle and can guide practical improvements.